

RDL/049/2020-21 Date: 31.10.2020

To,
National Stock Exchange of India Ltd.
Exchange Plaza,
Bandra – Kurla Complex,
Bandra (E), Mumbai – 400 051
NSE EQUITY SYMBOL: RUSHIL / RUSHILPP

To, BSE Limited Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai- 400 001 SCRIPT CODE: 533470 / 890150

ISIN: INE573K01017 / IN9573K01015

Dear Sir / Madam,

Ref: Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015

Sub: Updation about the New Thin & Thick MDF Board Project at Atchutapuram, Dist. Visakhapatnam, State Andhra Pradesh.

This is in continuation of our earlier disclosure given vide Letter No: RDL/027/2018-19 and RDL/054/2019-20 dated 31.07.2018 and 24.03.2020 respectively about establishment of "Thin & Thick MDF Board Manufacturing Facility" at Atchutapuram, Dist. Vishakhapatnam, State Andhra Pradesh having capacity of 800 CBM per day (hereinafter referred to as "New Project").

This is to inform you that due to outbreak of Novel Coronavirus (COVID-19) worldwide, engineers of Machinery Supplier are not available for final installation work at New Project site. Once they will arrive at New Project site, within next two months' time New Project may be operative. Accordingly, it is decided to change the date of commencement of commercial operation (DCCO) as 1.04.2021. If the engineers may arrive at New Project site earlier, the Regular Commercial Operation of New Project can be commenced earlier than expected time.

Please take the same in your records and do the needful.

Thanking You.

Yours Faithfully,

For, Rushil Decor Limited,

Krupesh G. Thakkar Managing Director DIN: 01059666





RUSHIL DÉCOR LTD.. RUSHIL HOUSE. NEAR NEELKANTH GREEN BUNGALOW. OFF SINDHU BHAVAN ROAD, SHILAJ, AHMEDABAD-380058, GUJARAT, INDIA.

REGD. OFFICE: S. NO. 125, NEAR KALYANPURA PATIA, VILLAGE ITLA, GANDHINAGAR-MANSA ROAD, TA. KALOL, DIST. GANDHINAGAR-382845, GUJARAT, INDIA. | CIN: L25209GJ1993PLC019532

PH: +91-79-61400400 | FAX: +91-79-61400401 | EMAIL: INFO@RUSHIL.COM | WWW.RUSHIL.COM