October 21, 2022

BSE Limited
Phiroze Jeejeebhoy Towers,
Dalal Street,
Mumbai – 400 001
Scrip code: 502219

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (East), Mumbai – 400 051
Symbol: BORORENEW

Dear Sir/ Madam,

Subject: Update

In continuation of our letter dated July 14, 2022, we wish to inform you that due to disruptions caused by very heavy rains and supply chain delays, the SG3 furnace, which was expected to be commissioned by October 2022, is now expected to be commissioned within this calendar year.

This intimation is also being uploaded on the Company’s website at www.borosilrenewables.com.

You are requested to take the same on record.

Yours faithfully,
For Borosil Renewables Limited

Kishor Talreja
Company Secretary and Compliance Officer
Membership no. FCS 7064